TASKBOARD

Product Backlog	In Progress	Completed
Remaining front-end pages (Login, Signup, Dashboard) and connecting pages to the backend.	Forgot Password and Reset Password pages for the GoClean front end.	Wireframes presented to lecturer; Trello product backlog submitted.

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Get the Forgot Password and Reset Password pages reviewed and merged, then move on to styling the remaining front-end pages.
2. Is anyone working on anything that is not on the board?	No, all tasks discussed align with what is listed on the board.
3. What do we need to finish as a team?	Finish the remaining GoClean front-end pages and get the sprint board fully set up.
4. Are there any bottlenecks or blockers to the flow of work?	Waiting on team review of the pull request before merging.

LOGBOOK

Date:	N/A	
Monday	1. What did I complete since the last standup?	N/A -- our week started on Tuesday.
	2. What am I planning to complete between now and the next standup?	N/A
	3. What are my impediments (or risks or problems)?	N/A

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Finished refining the wireframes for the key screens ready for lecturer presentation.
	2. What am I planning to complete between now and the next standup?	Present the wireframes to the lecturer.
	3. What are my impediments (or risks or problems)?	Limited time to work on this alongside my ADP372S capstone deadline.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Presented the wireframes to the lecturer.
	2. What am I planning to complete between now and the next standup?	Submit the Trello product backlog.
	3. What are my impediments (or risks or problems)?	Balancing this with capstone project work took up a lot of my time.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	Submitted the Trello product backlog.
	2. What am I planning to complete between now and the next standup?	Start building the GoClean front-end pages.
	3. What are my impediments (or risks or problems)?	Still juggling capstone deadlines alongside this.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	Started on the GoClean front end - began building the Forgot Password and Reset Password pages.
	2. What am I planning to complete between now and the next standup?	Continue building and test the Forgot Password and Reset Password pages.
	3. What are my impediments (or risks or problems)?	Time is tight with my capstone submission approaching.