TASKBOARD

Product Backlog	In Progress	Completed
Remaining front-end pages (Login, Signup, Dashboard) and connecting pages to the backend.	Setting up the Trello sprint board and assigning user stories to the current sprint.	Forgot Password and Reset Password pages finished, reviewed, and merged into the GoClean website.

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Finish assigning the remaining sprint tasks on the Trello board, then begin work on the next front-end page.
2. Is anyone working on anything that is not on the board?	No, all tasks discussed align with what is listed on the board.
3. What do we need to finish as a team?	Complete the sprint board setup and move on to the next set of GoClean front-end pages.
4. Are there any bottlenecks or blockers to the flow of work?	Coordinating team availability to finalise the sprint board together.

LOGBOOK

Date:	N/A	
Monday	1. What did I complete since the last standup?	N/A
	2. What am I planning to complete between now and the next standup?	N/A
	3. What are my impediments (or risks or problems)?	N/A

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Continued building the GoClean website front end and finished the Forgot Password and Reset Password pages. Presented our GitHub Pages front end to the lecturer.
	2. What am I planning to complete between now and the next standup?	Get the Forgot Password and Reset Password pages reviewed and merged into the website.
	3. What are my impediments (or risks or problems)?	Limited time to work on this alongside my ADP372S capstone deadline.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	Got the Forgot Password and Reset Password pages reviewed and merged into the GoClean website. Presented our brand guide and sprint board to the lecturer.
	2. What am I planning to complete between now and the next standup?	Start setting up the Trello sprint board with the team.
	3. What are my impediments (or risks or problems)?	Waiting on team availability to finalise the sprint board.

Date:	6 August 2026	
Thursday	1. What did I complete since the last standup?	Worked with the team to set up the Trello sprint board and organise user stories into the current sprint. Presented our website and sprint board to the lecturer.
	2. What am I planning to complete between now and the next standup?	Continue refining the sprint board and assign remaining tasks to team members.
	3. What are my impediments (or risks or problems)?	No major blockers this session.

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	Finished setting up the sprint board and assigned tasks/cards to team members for the current sprint.
	2. What am I planning to complete between now and the next standup?	Begin work on the next front-end page in the sprint backlog.
	3. What are my impediments (or risks or problems)?	Time management alongside my capstone submission is still tight.