TASKBOARD

Product Backlog	In Progress	Completed
Backend, frontend, testing and pilot-launch tasks (Sprints 3-9 of the full backlog)	Wireframes for GoClean key screens (Login, Home, Order, Track Order, Order History)	Finalised the full Trello Product Backlog and organised it into sprint lists

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Move from low-fidelity wireframes into high-fidelity mockups and start defining the UI design system (colours, fonts, buttons) in Figma.
2. Is anyone working on anything that is not on the board?	No, all tasks discussed align with what is listed on the board.
3. What do we need to finish as a team?	Finish wireframes for all key screens so the team can start development next sprint.
4. Are there any bottlenecks or blockers to the flow of work?	Coordinating shared access/collaboration in Figma; waiting on team feedback on the finalised backlog before locking it in fully.

LOGBOOK

Date:	N/A	
Monday	1. What did I complete since the last standup?	N/A – our week started on Tuesday.
	2. What am I planning to complete between now and the next standup?	N/A
	3. What are my impediments (or risks or problems)?	N/A

Date:	21 July 2026	
Tuesday	1. What did I complete since the last standup?	Met with the team to review and finalise the GoClean Trello Product Backlog, organising tasks into sprint lists.
	2. What am I planning to complete between now and the next standup?	Start sketching low-fidelity wireframes for the key app screens (Login, Home, Order).
	3. What are my impediments (or risks or problems)?	Agreeing on final task priorities as a team took longer than expected.

Date:	22 July 2026	
Wed	1. What did I complete since the last standup?	Finished finalising the product backlog and began working on wireframes, starting with the Login and Home screens.

	2. What am I planning to complete between now and the next standup?	Continue sketching wireframes for the Order, Track Order and Order History screens.
	3. What are my impediments (or risks or problems)?	Limited time to work on wireframes alongside other coursework deadlines.

Date:	23 July 2026	
Thursday	1. What did I complete since the last standup?	Worked on wireframes for the Order and Track Order screens in Figma.
	2. What am I planning to complete between now and the next standup?	Continue refining wireframes and start linking screens into a basic clickable prototype.
	3. What are my impediments (or risks or problems)?	Deciding on a consistent layout/style across screens took some back-and-forth with the team.

Date:	24 July 2026	
Friday	1. What did I complete since the last standup?	Presented the Trello board to the lecturer; it was not yet in user story format.
	2. What am I planning to complete between now and the next standup?	Write the backlog into user story format in a Word document, then have a team member update Trello with it.
	3. What are my impediments (or risks or problems)?	Lecturer feedback: the Trello backlog needs to be written in user story format ("As a [user], I want to..., so that...").